COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/25/2007

ESTIMATE SUMMARY 13:28:02
CONTID: C15435 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 15435-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 44.0 DAYS TIME ALLOW: 52 WORK DAYS
I-70 UTAH STATE LINE EAST PERCENT TIME: 84.62 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: HB 0701-180
I-70 UTAH STATE LINE EAST
NAME OF ROAD: I-70
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 07/25/2007 DATE TIME STARTED 04/04/2007
2273 RIVER ROAD DATE LET 11/30/2006 DATE WORK BEGAN 04/04/2007
DATE AWARDED 12/06/2006 DATE TIME STOPPED 06/21/2007
DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED 06/21/2007
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 04/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,030,506.98 PARTICIPATING $ 20,500.00 $ 0.00
AWARD PROJECT AMT: $  2,923,453.45 NON-PARTICIPATING 3,010,006.98 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 3,030,506.98 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,030,506.98 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 43,851.80
SECURITIES ENCUMBERED 0.00 -20,000.00
NET EARNINGS 3,030,506.98 23,851.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,030,506.98 23,851.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,851.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00035
0010 202-00037
0015 202-00090
0020 202-00240
0025 202-00425
0030 202-00504
0035 202-01300
0040 203-01500
0045 208-00005
0050 208-00011
0055 208-00045

C15435
15435-BID
HB 0701-180
ITEM
DESCRIPTION

REMOVAL OF PIPE

REMOVAL OF END SECTION (DELETED BY 105-#3 DATED

6/21/07)

*REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF BRIDGE RAILING

*REMOVAL OF EXPANSION DEVICE

*REMOVAL OF END ANCHORAGE

BLADING

EROSION LOG

EROSION BALES (WEED FREE)

CONCRETE WASHOUT STRUCTURE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005
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PCN: 15435-BID ESTIMATE RUN 07/25/2007
PROJECT: HB 0701-180 ESTIMATE NO: 0005 13:28:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0065 210-04020 *MODIFY INLET 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0070 210-04200 *ADJUST GUARDRAIL 4,088.000 4,088.000
LF 0.000 0.00
1.45000 4,088.000 5,927.60
0075 212-00006 *SEEDING (NATIVE) 0.500 0.500
ACRE 0.000 0.00
550.00000 0.500 275.00
0080 212-00047 *SOIL PREPARATION (SPECIAL) 0.500 0.500
ACRE 0.000 0.00
350.00000 0.500 175.00
0085 213-00002 *MULCHING (WEED FREE HAY) 0.500 0.500
ACRE 0.000 0.00
750.00000 0.500 375.00
0090 213-00061 *MULCH TACKIFIER 125.000 125.000
1B 0.000 0.00
2.50000 125.000 312.50
0095 216-00039 *SOIL RETENTION BLANKET (STRAW) (DELETED BY 105-#3 0.000 0.000
DATED 6/21/07)
sY 0.000 0.00
15.00000 0.000 0.00
0100 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 5,370.150 5,370.150
TON 0.000 0.00
25.00000 5,370.150 134,253.75
0105 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 31,014.590 31,014.590
TON 0.000 0.00
36.00000 31,014.590 1,116,525.24
0105 MATERIAL ALLOWANCE HMA AGGREGATES 0.000
TON 0.000 0.00
9.00000 0.000 0.00
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PCN: 15435-BID ESTIMATE RUN
PROJECT: HB 0701-180 ESTIMATE NO: 0005

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 MATERIAL ALLOWANCE HMA AGGREGATES 0.000
TON 0.000 0.00
9.00000 0.000 0.00
0110 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,436.590 1,436.590
TON 0.000 0.00
500.00000 1,436.590 718,295.00
0115 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 238.360 238.360
TON 0.000 0.00
400.00000 238.360 95,344.00
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,486.000 15,486.000
GAL 0.000 0.00
1.00000 15,486.000 15,486.00
0125 506-00218 RIPRAP (18 INCH) 17.000 17.000
cy 0.000 0.00
200.00000 17.000 3,400.00
0130 507-00000 CONCRETE SLOPE AND DITCH PAVING 1.300 1.300
cY 0.000 0.00
700.00000 1.300 910.00
0135 515-00120 *WATERPROOFING (MEMBRANE) 1,773.000 1,773.000
sy 0.000 0.00
10.00000 1,773.000 17,730.00
0140 518-02100 *POLYMER MORTAR END DAM 23.800 23.800
CF 0.000 0.00
475.00000 23.800 11,305.00
0145 518-03100 *RAPID CURE SILICONE JOINT SEAL 70.000 70.000
LF 0.000 0.00
50.00000 70.000 3,500.00
0150 603-00010 *CULVERT LINING 4,496.000 4,496.000
SF 0.000 0.00
35.00000 4,496.000 157,360.00
0155 603-10240 24 INCH CORRUGATED STEEL PIPE 8.000 8.000
LF 0.000 0.00
120.00000 8.000 960.00
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PCN: 15435-BID ESTIMATE RUN 07/25/2007
PROJECT: HB 0701-180 ESTIMATE NO: 0005 13:28:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0165 604-00510 INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
9,500.00000 1.000 9,500.00
0170 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,150.00000 4.000 4,600.00
0175 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,575.00000 4.000 6,300.00
0180 606-11010 *BRIDGE RAIL TYPE 10R 1,011.000 1,011.000
LF 0.000 0.00
90.00000 1,011.000 90,990.00
0185 612-00001 *DELINEATOR (TYPE I) 313.000 313.000
EACH 0.000 0.00
16.00000 313.000 5,008.00
0190 612-00002 *DELINEATOR (TYPE II) 44.000 44.000
EACH 0.000 0.00
20.00000 44.000 880.00
0195 612-00003 *DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
22.00000 4.000 88.00
0200 612-00050 *REFLECTOR (TYPE-3) 145.000 145.000
EACH 0.000 0.00
7.00000 145.000 1,015.00
0205 614-80387 *RUMBLE STRIP (GRINDING) 81,571.000 81,571.000
LF 0.000 0.00
0.12000 81,571.000 9,788.52
0210 614-86735 *WEATHER SENSOR 1.000 1.000
LS 0.000 0.00
14,800.00000 1.000 14,800.00
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PCN: 15435-BID ESTIMATE RUN 07/25/2007
PROJECT: HB 0701-180 ESTIMATE NO: 0005 13:28:02

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
288,500.00000 1.000 288,500.00
0220 627-00001 *PAVEMENT MARKING PAINT 613.000 613.000
GAL 0.000 0.00
70.00000 613.000 42,910.00
0225 627-00005 *EPOXY PAVEMENT MARKING 417.000 417.000
GAL 0.000 0.00
100.00000 417.000 41,700.00
0230 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 146.000 146.000
LINE)
SF 0.000 0.00
12.00000 146.000 1,752.00
0235 630-00000 *FLAGGING 1,460.000 1,460.000
HOUR 0.000 0.00
22.00000 1,460.000 32,120.00
0240 630-00007 *TRAFFIC CONTROL INSPECTION 34.000 34.000
DAY 0.000 0.00
100.00000 34.000 3,400.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 43.000 43.000
DAY 0.000 0.00
500.00000 43.000 21,500.00
0250 630-80336 *BARRICADE (TYPE 3 M-B) 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 24.000
EACH 0.000 0.00
50.00000 24.000 1,200.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 137.000 137.000
EACH 0.000 0.00
55.00000 137.000 7,535.00
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 23.000 23.000
EACH 0.000 0.00
65.00000 23.000 1,495.00
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PCN: 15435-BID ESTIMATE RUN 07/25/2007
PROJECT: HB 0701-180 ESTIMATE NO: 0005 13:28:02

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
500.00000 4.000 2,000.00
0275 630-80359 *PORTABLE MESSAGE SIGN PANEL 79.000 79.000
DAY 0.000 0.00
120.00000 79.000 9,480.00
0280 630-80360 *DRUM CHANNELIZING DEVICE 15.000 15.000
EACH 0.000 0.00
22.00000 15.000 330.00
0285 630-80363 *DRUM CHANNELIZING DEVICE (FLASHING) 17.000 17.000
EACH 0.000 0.00
25.00000 17.000 425.00
0290 630-80376 GUARDRAIL TYPE 7 (DELETED BY 105-#3 DATED 0.000 0.000
6/21/07)
LF 0.000 0.00
13.00000 0.000 0.00
0295 630-80390 *CHANNELIZING DEVICE 660.000 660.000
EACH 0.000 0.00
25.00000 660.000 16,500.00
0300 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY) (DELETED BY 105-#3 DATED 6/21/07)
EACH 0.000 0.00
2,000.00000 0.000 0.00
0305 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70011 F/A PARTNERING (DELETED BY 105-#3 DATED 6/21/07) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70016 F/A FUEL COST ADJUSTMENT 270.150 270.150
FA 0.000 0.00
1.00000 270.150 270.15
0320 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15435-BID ESTIMATE RUN 07/25/2007
PROJECT: HB 0701-180 ESTIMATE NO: 0005 13:28:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 700-70021 F/A ON-THE-JOB TRAINEE 442.000 442.000
HOUR 0.000 0.00
1.00000 442.000 442.00
0330 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105-#3 0.000 0.000
DATED 6/21/07)
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70025 F/A QUALITY INCENTIVE PAYMENT 29,022.870 29,022.870
FA 0.000 0.00
1.00000 29,022.870 29,022.87
0340 700-70028 F/A ESB PROGRAM (DELETED BY 105-#3 DATED 6/21/07) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 626-00000 *MOBILIZATION WIM PAVEMENT REPAIR CO #2 1.000 1.000
LS 0.000 0.00
24,864.00000 1.000 24,864.00
0370 202-00247 REMOVAL OF ASPHALT MAT (PLANING) DIAMOND GRINDING WIM 0.000 0.000
PAVEMENT REPAIR CO #2 (DELETED BY 105-#
LS 0.000 0.00
3,000.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,010,006.98 $ 0.00$ 3,010,006.98
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0350 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0355 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0360 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 20,500.00 $ 0.00$ 20,500.00
PROJECT TOTAL CURRENT AMT $ 3,030,506.98 $ 0.00 $ 3,030,506.98



